## **Hartest STAGE Neighbourhood Plan Complete** Establish Working Group **Complete** Designate Neighbourhood Community Engagement • May 2014 Plan Area Community Engagement **Ongoing** Gather Evidence Household Surveys • Information Gathering Identify Key Issues Summer Prioritise Issues and 2015 Themes Develop Aspirations Consider options Early Autumn Test Options Community Engagement 2015 Agree Preferred Option Autumn / Community Engagement Winter Write the Plan Minimum 6 weeks 2015 Consult on Plan • Opportunity to comment **Early** Amend Plan and 2016 Submit to Babergh Council **Spring** 2016 Independent Examination Referendum Village vote Summer 2016 Babergh Council Adopt